F. R. S. 58]

*Previous references.*

1894-95

~~191~~

( LB )

File No. 7309 L-95

Serial Nos. 1-2

*Later references.*

# GENERAL AND REVENUE SECRETARIAT.

---

*Serial Nos.* 1-2

~~Part~~ B for

---

SUBJECT.

Construction of a tunnel on Chintamani Bagepalli Road

Indexed by Srikant Ciah

---

GPB—10,000—25-3-15

K. Dyengar.

If the original estimate was sanctioned by the Chief Engineer, can the excess expenditure over the sanctioned estimate be sanctioned by this Dept without reference to the Chief Engineer. Please enquire in the D. P. W whether sanction ought not to be conveyed in that Dept. It must also be ascertained from the D.P.W if there is a rule that when a work for which an estimate is sanctioned is not commenced within 2 years from the date of sanction of the estimate, a fresh sanction need not be obtained for the execution of the work in the third year & if so when the work on which excess expenditure was incurred, was commenced.

Dy 5/10/94

Vide correspondence
K. Dis. 729 (Finance).
MM

(General Serial No. 30.)

1 5

1894 OFFICE 3967 22 SEP 94

From

The Deputy Commissioner
Kolar District.

LB L 7741

To 73 of 94

The Chief Secretary to the Dewan
of Mysore.

No.

Dated 17th } September/94
Despatched 21st }

Received

**Enclosures No.**

General No: 1145 }
No. 222 } 1894-95

~~In reply to~~

SUBJECT.

Requesting to obtain Government Sanction to the Resolution of the L.F. Board for the extra expenditure of Rs 370/- for constructing a tunnel of 7 vents on Chintamani - Bagepalli road being met from the General Savings of the Budget for 1893-94.

---

*References* (to be entered only in the Dewan's Office).

Deputy Commissioner's Office
Kolar District.

No 1165
222

Dated 17th September
189

From

The Deputy Commissioner
Kolar District.

To

The Chief Secretary to the
Dewan of Mysore.

Sir,

I have the honor to state that the Chief Engineer of Mysore in his No: 3499/475 dated 24th August 1889, has sanctioned an estimate amounting to Rupees 1882 for constructing a tunnel of 7 vents on Chintamani ~ Bagepalli Road. The Executive Engineer, Kolar division, brought to the notice of the Local Fund Board that an excess of Rupees 370 over the estimate has been incurred on this work and that the same may be passed for adjustment during 1893-94.

2 The Board, in Para XIII of its Proceedings dated 21st August 1894, copy of which was submitted with this office docket No: 992/179 dated 6th September 1894, has approved of the extra expenditure being met from the General Savings of the District Fund Budget for 93-94.

3. Under these circumstances, I request that you will be good enough to obtain the sanction of

of Government to the above resolution of the Board.

I have the honor to be,

Sir,

Your most obedient Servant,

Deputy Commissioner
Kolar District.

HR

Read:-

Letter dated 17 Sept 1894 No 1145/222 from the Dy Comr of the Kolar District stating that an estimate for Rs 1802 was sanctioned by the Chief Engineer for constructing a tunnel in the Chintamani Bagepally road and that an excess expenditure of Rs 370 occurred over the amount of estimate was approved of by the D.F Board in their Proc of 21/8/94 to be met from general savings in the Budget for 1893-94. and requesting sanction to the Board's recommendation

SECTION 2B
FILE No. 730-94
SERIAL No. 2

Rs 1956

6802-4
No Lr 227-93 22/11/94

Order thereon

The proposal